

AMENDMENT TO AGREEMENT
between SHIVE-HATTERY, INC. AND THE CLIENT

PROJECT NAME: Wastewater Treatment Improvements

CLIENT NAME: City of Earlham

AMENDMENT NO.: Two

ORIGINAL AGREEMENT DATE: May 26, 2020

AMENDMENT DATE: January 5, 2022

City of Earlham and Shive-Hattery, Inc. (S-H) agree to amend the Original Agreement as follows:

PROJECT DESCRIPTION: ADD

This amendment is for design and bidding services related to funding the project with the State Revolving Fund (SRF), value engineering as listed in the scope of services and rebidding the project.

SCOPE OF SERVICES: ADD

These services will consist of the following tasks:

1. Attend meetings and coordinate with the city's financial planner to assist with the development of a funding plan for the project. (Complete)
2. Review value engineering options and suggestions from contractor. (Complete)
3. Coordinate with IDNR NPDES permitting to extend compliance dates to allow for rebidding of the project with SRF funding. Prepare Compliance Schedule Extension Request for extending the compliance date. (Complete)
4. Prepare and Submit State Revolving Fund (SRF) Intended Use Plan Application, Environmental Review Worksheet and associated attachments. (Complete)
5. Assist city with SRF Planning and Design Loan Application. (Complete)
6. Assistance and coordination with IDNR through the SRF Environmental Review process.
7. Add SRF Bidding Documents to the Project Bidding Documents.
8. Submit updated plans to IDNR Permitting.
9. Update bidding documents to incorporate the value engineering option of adding a lift station and raising the bottom elevation of the MBBR tanks.
10. Provide bidding services for rebidding of the project. These services include notifying prospective bidders of the project, furnishing bidding documents to prospective bidders, responding to bidder's questions, issuing addenda, attending and leading Pre-Bid Meeting, attending Bid Opening, assisting with evaluation of bids, and preparing recommendation for award.

ADDITIONAL SERVICES: ADD

1. Design of additional value engineering.
2. Design and bidding documents for Phase 2 Disinfection.
3. Prepare SRF Construction Loan Application.
4. Prepare SRF Water Quality Sponsored Project Application, design, bidding and permitting documents.
5. Construction Phase Services
6. Other engineering and/or surveying services not included in the Scope of Services above.

CLIENT RESPONSIBILITIES: NONE



COMPENSATION: ADD

Description	Fee Type	Fee	Estimated Expenses	Total
Scope Items 1 – 5 (Completed)	Hourly	\$8,520	Included	\$8,520
Scope Item 6-8 – SRF Assistance	Hourly	\$11,300 est.	Included	\$11,300 est.
Scope Item 9 – Value Engineering	Fixed	\$23,100	Included	\$23,100
Scope Item 10 – Rebidding	Fixed	\$9,000	Included	\$9,000

SCHEDULE: CHANGE

Scope items 1-5 have already been completed to coordinate with the SRF funding schedule. The SRF Environmental Review typically takes between 4-9 months and is planned to begin in January. A mutually agreed upon schedule will be prepared upon completion of the Environmental Review.

AGREEMENT: This Amendment is subject to all other terms and conditions of the Original Agreement.

ACKNOWLEDGEMENT OF APPROVAL AND OF AMENDMENT:

CITY OF EARLHAM

SHIVE-HATTERY, INC.

By: _____



Title: _____

Marti N. Ahlgren, PMP

Date Accepted: _____



Tami L. Wilcox, P.E.

MNA/TW